Maynard Fire Headquarters

The Carell Group, Inc. August 4, 2008



THE PROCESS

1. PROGRAM
WHAT SPACE DOES THE MAYNARD FIRE DEPARTMENT NEED?

2. EVALUATE THE EXISTING SITE AND BUILDING.
CAN THE NEEDS BE MET BY RENOVATING AND EXPANDING THE
EXISTING BUILDING?

3. LOOK AT THE DESIGN OF A NEW BUILDING ON A NEW SITE
(ADVANTAGES/DISADVANTAGES)




PROGRAM

* (4) 85 LONG APPARATUS GARAGE BAYS ARE NEEDED TO HOUSE ALL FIRE
DEPARTMENT VEHICLES.

* APPARATUS SUPPORT FACILITIES
+ DECONTAMINATION
- FIRSTAID
+ TURN-OUT GEAR STORAGE
«  WORK BENCH
+ BREATHABLE AIR EQUIPMENT
+ STORAGE

« OFFICES FOR DEPARTMENT ADMINISTRATION AND PUBLIC BUSINESS
« (5) TWO-BED BUNK ROOMS

« STAFF SUPPORT
DAY/ROOM, DINING, KITCHEN, MALE/FEMALE TOILETS, LOCKERS, SHOWERS

 EMERGENCY OPERATIONS CENTER/TRAINING ROOM

TOTAL SQUARE FOOTAGE NEEDED: 15,000 SF.




EXISTING BUILDING

L
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TOO SMALL FOR CURRENT NEEDS.
ALL APPARATUS DOES NOT FIT IN THE GARAGE.
THE LADDER TRUCK WAS CUSTOM MADE TO FIT THROUGH THE
OVER-HEAD DOORS.
NO SPACE FOR APPARATUS SUPPORT FACILITIES.

ANTIQUATED HVAC, PLUMBING, AND ELECTRICAL SYSTEMS.
ANTIQUATED TECHNOLOGY/COMMUNICATION SYSTEMS.
NOT ENOUGH PARKING.

POOR PHYSICAL CONDITION

ENERGY INEFFICIENT

LEAKY ROOF

DETERIORATED “ENVELOPE"
DETERIORATED FINISHES




MAYNARD FIRE HEADQUARTERS

Maynard, Massachusetts

EXISTING SITE PLAN

The Carell Group, Inc.
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MAYNARD FIRE HEADQUARTERS RENOVATION/ADDITION FLOOR PLANS

Maynard, Massachusetts The Carell Group, Inc.
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RENOVATION/ADDITION STRATEGY

« STILL NO ROOM FOR NEW LADDER TRUCK
- SPACE IS NEEDED FOR 9 VEHICLES, SPACE FOR 7 VEHICLES PROVIDED
- REDUCED PARKING

« DEPARTMENT WILL HAVE TO BE RELOCATED FOR A YEAR DURING
CONSTRUCTION |

« ENCROACHES VERY CLOSE TO NEIGHBORS’ LOT LINES
PROJECT COST $ 4,750,000

TEMPORARY RELOCATION $ 600,000
$ 5,350,000




The Carell Group, Inc.

MAYNARD FIRE HEADQUARTERS RESPONSE TIME

Maynard, Massachusetts
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MAYNARD FIRE HEADQUARTERS

Maynard, Massachusetts

SITE

The Carell Group, Inc.




NEW BUILDING STRATEGY

« MEETS CURRENT & FUTURE NEEDS

« NO COST FOR TEMPORARY QUARTERS
« NFPA COMPLIANT RESPONSE TIME

- TOWN OWNED LAND

- BUILDABLE SITE

PROJECT COST: $ 6,480,000




MAYNARD FIRE HEADQUARTERS

MAYNARD, MASSACHUSETTS
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MAYNARD FIRE HEADQUARTERS SECOND FLOOR PLAN - STUDY A_i

MAYNARD, MASSACHUSETTS The Carell Group, Inc ‘
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'MAYNARD FIRE HEADQUARTERS | FRONT VIEW

MAYNARD, MASSACHUSETTS The Carell Group, Inc




MAYNARD FIRE HEADQUARTERS
Project Budget 3/22/07 Renovation/Addition

CONSTRUCTION

Construction Estimate $ 3,243,600
Spring 09 Start, 6% escalation 6% $ 194,616
Subtotal $ 3,438,216
Construction Contingency (10%) 10% $ 343,822
TOTAL CONSTRUCTION $ 3,782,038
Temporoary Relocation $ 600,000
CONSTRUCTION RELATED COSTS

Document Printing $ 10,000
Owners Project Manager (OPM) $ 150,000
Legal Fees $ 5,000
Bond costs to Town $ 20,000
Utility back charges $ 10,000
Builders Risk Insurance $ 4,000
Soils/Concrete Testing $ 8,000
TOTAL CONSTRUTION RELATED COSTS $ 207,000
FURNISHINGS & EQUIPMENT

Furniture $ 50,000
Window Treatment $ 5,000
Industrial Washer/Extractor $ 9,000
Dehydrator for Turnout Gear $ 9,000
Telephone System $ 25,000
Radio/Communication $ 250,000
Computer System $ 25,000
Vehicle exhaust evacuation system (New bay only) $ 30,000
Cable TV $ 6,000
TV's, VCR's, OH Projectors $ 5,000
Misc building supplies (Floor buffer, wastbaskets, etc.) $ 5,000
Fitness equipment $ -
SCBA compressor $ -
Technology Cabling $ 20,000
Soft Cost Total $ 439,000
Soft Cost Contingency 5% $ 21,950
TOTAL FURNISHINGS & EQUIPMENT $ 460,950
ARCHITECT & ENGINEERING

Fees $ 250,000
Expenses $ 10,000
Town Engineering (Survey, Borings, 21E) $ 20,000
Contingency $ 20,000
TOTAL ARCHITECT & ENGINEERING $ 300,000
TOTAL PROJECT $ 5,349,988
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MAYNARD FIRE HEADQUARTERS

Project Budget 7/28/08
CONSTRUCTION
Construction Estimate 14815 $ 300.00 per sf $ 4,444,500
Spring 09 Start, Escalation 6% $ 266,670
Subtotal $ 4,711,170
Construction Contingency 10% $ 471,117
TOTAL CONSTRUCTION $ 5,182,287
SITE ACQUISITION $ -
CONSTRUCTION RELATED COSTS
Document Printing $ 10,000
Owners Project Manager (OPM) $ 150,000
Legal Fees $ 5;000
Bond costs to Town $ 50,000
Utility back charges $ 10,000
Builders Risk Insurance $ 6,000
Soils/Concrete Testing $ 8.000
TOTAL CONSTRUTION RELATED COSTS $ 239,000
FURNISHINGS & EQUIPMENT
Furniture $ 80,000
Window Treatment $ 5,000
Industrial Washer/Extractor $ 9,000
Dehydrator for Turnout Gear $ 9,000
Telephone System $ 25,000
Radio/Communication $  _200800" 2579 0P
Computer System $ 25,000
Vehicle exhaust evacuation system $ 60,000
Cable TV $ 6,000
TV's, VCR's, OH Projectors $ 5,000
Misc building supplies (Floor buffer, wastbaskets, etc.) $ 5,000
Fitness equipment $ .
SCBA compressor $ -
Technology Cabling $ 20,000
Soft Cost Total $ 449,000
Soft Cost Contingency 5% $ 22,450
TOTAL FURNISHINGS & EQUIPMENT $ 471,450
ARCHITECT & ENGINEERING
Fees Allow 10% of construction $ 518,229
Design Contingency 5% $ 25,911
Expenses $ 10,000
Town Engineering (Survey, Borings, 21E) $ 20,000
Contingency $ 20,000
TOTAL ARCHITECT & ENGINEERING $ 594,140
TOTAL PROJECT $ 6,486,877
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